



**DEPARTMENT OF
TRANSPORTATION**

S.D. Highway 1889 Weekly Update 3/25/2026



Weekly Meeting:

Weekly Meetings to be held at AGC Building at **300 E Capitol Ave, Suite 1**. Enter through side door on S. Highland Street.

Time: 11:00 AM

Day: Wednesdays

Facebook Live Stream: KCCR Radio

KCCR and DRG will keep you up to date with any traffic changes and progress of the project!





S.D. Highway 1889 (Euclid Ave) 2026 Construction Schedule

Phase 3A & Elizabeth Street:

Early March to Late July 2026

Wynoka:

Early March to Late May 2026

Phase 4A:

Early March to Mid-June 2026

Phase 3C:

Mid-June to Early Aug. 2026

Phase 3B:

Mid-July to Late Nov. 2026

Phase 4B:

Mid-July to Late Nov. 2026


Schedule is weather-dependent

- N. Highland is open
- Mary Lane is closed at Wynoka
- Will be moving into Highland the week of April 6th
 - Will open N. Evans and Mary Lane prior to closing Highland.

Wynoka Avenue

(Hilgers Gulch to Euclid Ave)


Construction Duration: Early March to Late May 2026



- Euclid closed Elizabeth to Broadway
- Cross traffic on Elizabeth Street is open
- Pedestrians and traffic to use N. Highland and N. Grand Avenue

St Peter and Paul Catholic Church to Elizabeth St.

Construction Duration: Early March to Late May 2026



RCP

Barricades South Side of Elizabeth Street

Water line

- Water complete to Oak
- 10- Services being installed, water notices week of 3/30/2026
- Storm sewer to oak by 3/30/2026
- Undercut for gravel begins 3/30/2026
- Sidewalk removal 4/01/2026

4th St. to S.D. Highway 1804, Northbound lane

Early March to Mid-June 2026


- Two-way traffic moved to southbound lane of N. Euclid Ave
- 4th Street fully open with 4-way stop
- 5th and 6th Street alternating access to accommodate construction



Elizabeth Construction to begin 4/01/2026

Elizabeth fully closed from North Grand to East Side Euclid Avenue from 4/01 to 4/08/2026


- Businesses have access from Euclid and East First St.
- U-turn at Elizabeth Street / Euclid intersection



Tie into existing sanitary sewer

Elizabeth Street and Euclid Ave. Beginning 4/08/2026

East Elizabeth Street will be open to North Highland



St Peter and Paul to Elizabeth

Early March to Late July

Wynoka

Early March to Late May

Elizabeth Street

Construction to begin 4/01/2026

4th to Hwy 14- Northbound lane

Early March to Mid-June

- Church and School Traffic to use Highland
- Pedestrian access on Highland and Grand
- Water services to begin 3/30/2026

- Highland open

- Elizabeth Street between East side of Euclid Ave and North Grand to be fully closed 4/01 to 4/08/2026

- 5th and 6th street access will alternate with construction
- 4-way stop is in place at 4th street, please stop!
- Pedestrians to use 4th and Euclid crossing



Upcoming work:

- Complete water installation to Oak Street
- Complete storm drain installation to Oak Street
- Begin dirt removal and grading between Wynoka and Oak Street.
- Elizabeth street work to begin
 - Elizabeth to be closed from North Grand to East side of Euclid Ave. 4/01/2026
 - City of Pierre to install new water and sanitary sewer
- Storm sewer installation to begin at 4th Street
- Storm sewer installation is nearing Highland Ave. on Wynoka
 - Expect changes at Mary Lane and Evans Street



Text

Notifications:

For updates on major traffic changes during the project, subscribe to a free text-in service. To subscribe, text "EUCLID" to 605-566-4041. Subscribers can unsubscribe at any time.

THANK YOU

