



DEPARTMENT OF  
TRANSPORTATION

# S.D. Highway 1889 Weekly Update 4/01/2026



## Weekly Meeting:

Weekly Meetings to be held at AGC Building at  
**300 E Capitol Ave, Suite 1.** Enter through side  
door on S. Highland Street.

Time: 11:00 AM

Day: Wednesdays

Facebook Live Stream: KCCR Radio

KCCR and DRG will keep you up to date with any  
traffic changes and progress of the project!





## S.D. Highway 1889 (Euclid Ave) 2026 Construction Schedule

### Phase 3A & Elizabeth Street:

Early March to Late July 2026

### Wynoka:

Early March to Late May 2026

### Phase 4A:

Early March to Mid-June 2026

### Phase 3C:

Mid-June to Early Aug. 2026

### Phase 3B:

Mid-July to Late Nov. 2026

### Phase 4B:

Mid-July to Late Nov. 2026

Schedule is weather-dependent

# Wynoka St. to Elizabeth St.

Early March to Late July

# Wynoka St.

Early March to Late May

# Elizabeth St.

Construction to begin 4/01/2026

# 4<sup>th</sup> to Hwy 14- Northbound lane


Early March to Mid-June

Undercut starting  
Water and RCP going through Oak St.  
Broadway to Wynoka opening 4/08/2026

RCP continues West  
Highland will be closing 4/08/2026

Removals start 4/01/2026  
Elizabeth closed to the East and West from Euclid

- 5<sup>th</sup> and 6<sup>th</sup> street will alternate accesses with construction
- 4-way stop is in place at 4<sup>th</sup> street, please stop!
- Pedestrians to use 4<sup>th</sup> and Euclid crossing
- Crews starting with RCP 4/06/2026



Elizabeth Street

N. Grand

**4-Way Stop**  
**Watch for Pedestrians!**


4<sup>th</sup> Street

Temporary Pedestrian  
Access Route (TPAR)

Highland Ave

# Euclid Construction Status from Wynoka Street to Elizabeth Street

Early March to Late May 2026



- Elizabeth St work begins 4/1/2026 (west of Euclid)
- Euclid currently closed Broadway through Elizabeth Street
- Undercut, sidewalk, and electrical set to start from Wynoka to Oak Street


Water line

Undercut started

# Elizabeth Construction to begin 4/01/2026

Elizabeth fully closed between North Grand and North Highland Avenue 4/01 to 4/08/2026

- Business access from Euclid and East First Street
- U-turn on Euclid at Elizabeth Street




Start of surface removal

Tie into existing sanitary sewer

# Wynoka Street

(Gulch to Euclid Ave)


## Current Work Zone




## April 8<sup>th</sup> traffic control switch

- North Evans and Mary Lane open
- Broadway/Euclid intersection open to Wynoka Street
- St Peter and Paul Catholic Church and St. Joes Elementary School to have access from Euclid and East Wynoka

# Wynoka Street (Gulch to Euclid Ave) Work Zone Beginning April 8<sup>th</sup> 2026



North Highland and Wynoka  
intersection closing 4/08/2026



Broadway  
intersection open

Access to St Peter and  
Paul Church and St. Joes  
Elementary School

## Text

### Notifications:

For updates on major traffic changes during the project, subscribe to a free text-in service. To subscribe, text "EUCLID" to 605-566-4041. Subscribers can unsubscribe at any time.

# THANK YOU

