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Project Manager
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Landowner Meetings (All) August 2020
Final Design December 2020
ROW Acquisition / 
Relocation Process 2021-2022

Bid Project Late 2022-Early 2023
Construction 2023-2024













Waterlines Drainfields

Septic Tanks Underground Storage Tanks

Underground Gas Underground Power
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